## GUS Development Planning Timeline

**Print Date:** 3/20/07

### Allen

<table>
<thead>
<tr>
<th>Month</th>
<th>Tasks</th>
</tr>
</thead>
<tbody>
<tr>
<td>Jul</td>
<td>Purchasing Rewrite</td>
</tr>
<tr>
<td>Aug</td>
<td>Electronic Reports</td>
</tr>
<tr>
<td>Sep</td>
<td>Purchasing Rewrite</td>
</tr>
<tr>
<td>Oct</td>
<td>Purchasing Rewrite</td>
</tr>
<tr>
<td>Nov</td>
<td>Carry-forward wizard</td>
</tr>
<tr>
<td>Dec</td>
<td>Modifications to assisted reconcile</td>
</tr>
<tr>
<td>Jan</td>
<td>Updates to budget module areas</td>
</tr>
<tr>
<td>Feb</td>
<td>Updates to C&amp;G/Budget interactions</td>
</tr>
</tbody>
</table>

Maintenance, training, bug fixes, support with data issues, new features in all areas except Personnel.

### Mark

Additions, modifications to and refinements in the Personnel component

Maintenance, training, bug fixes, support with data issues primarily related to personnel, but also with other GUS components. Development of training videos.

### Sara (hourly)

- **PERSONNEL VIDEOS**
  - **TRAINING:**
    - 8/23/06
    - 11/8/06 Personnel Workshop
    - 1/7/07 Overview for Comp Sci
    - 2/22/07 Assisted Reconciliation
    - 3/20/07 Personnel
    - 3/5/07 Overview for Sara

- **SARA BARD-BUDGET DOCUMENTATION**

### Pete (@ 50% TIME)

- **Hire & Initial 4D training.**
- **Bug/feature database**
- **Direct db-to-db interactions between GUS and other campus systems.**

### General Notes (G.N.):

- **G.N. 1** Moved development to 4D 2003
- **G.N. 2** Pete hired
- **G.N. 3** GUS 4.5 released to campus
- **G.N. 4** Demo for Bus Svcs/Accounting
- **G.N. 5** GUS 4.5.1 with eReports & many Personnel fixes/mods released to campus.
- **G.N. 6** GUS 4.5.1 released to campus

### Color Codes for GUS Priorities

- #1 PERSONNEL
- #2 PURCHASING
- #3 TRAINING & DOCUMENTATION
- #4 3RD CNT/WEB ACCESS-ELECTRONIC REPORTS